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ESTIMATE RUN 06/07/2004

ESTIMATE SUMMARY 10:40:33

CONTID: C13066 ESTIMATE NO: 0012 FINL 1999

PCN: 13066-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 OVERLAY PERCENT TIME:

PROJECT NO: IM 0703-268

RESURFACING I-70 FROM WADSWORTH TO EAST OF PECOS

NAME OF ROAD: I-70

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/07/2004 DATE TIME STARTED 08/07/2002

1800 NORTH TAFT DATE LET 06/27/2002 DATE WORK BEGAN 08/07/2002

DATE AWARDED 07/05/2002 DATE TIME STOPPED 11/25/2003

DATE CONTRACT EXECUTED 07/17/2002 DATE ACCEPTED 11/25/2003

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 08/07/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,371,265.91 PARTICIPATING $ $ 12,824.74

AWARD PROJECT AMT: 3,796,020.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 9,429.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

135.0 TIME ALLOW:

ORIG TIME ALLOW:

135 WORK DAYS

WORK DAYS100

100.00%

179.96

12,824.74

12,824.74

22,254.48

$

$

$

$

4,371,085.95

0.00

4,371,085.95

0.00

4,371,085.95

0.00

0.00

4,371,085.95

0.00

AMOUNT DUE 4,371,085.95 22,254.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,254.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6
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PCN: 13066-BID ESTIMATE RUN 06/07/2004

PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT 353.500 353.500

SY 0.000 0.00

15.65000 353.500 5,532.28

202-00210

0010 *REMOVAL OF ASPHALT MAT 15,446.000 15,446.000

SY 0.000 0.00

4.70000 15,446.000 72,596.20

202-00220

0015 *REMOVAL OF ASPHALT MAT (PLANING) 231,456.000 231,456.000

SY 0.000 0.00

1.50000 231,456.000 347,184.00

202-00240

0020 *REMOVAL OF GUARDRAIL TYPE 4 120.000 120.000

LF 0.000 0.00

4.45000 120.000 534.00

202-01140

0021 UNCL EXCAV UNCLASSIFIED MUCK EXCAVATION 570.000 570.000

CY 0.000 0.00

11.60000 570.000 6,612.00

203-00000

0025 *PLUG STRUCTURE 1.000 1.000

EACH 0.000 0.00

558.50000 1.000 558.50

202-04000

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 44.000 44.000

CY 0.000 0.00

45.00000 44.000 1,980.00

203-00060

0031 EMB MATL (CIP) (SPEC) EMBANKMENT MATERIAL  FOR 
PATCHING

570.000 570.000

CY 0.000 0.00

17.50000 570.000 9,975.00

203-00062

0035 POTHOLING 91.000 91.000

HOUR 0.000 0.00

80.00000 91.000 7,280.00

203-01597

0040 TOPSOIL 3.000 0.000

CY 0.000 0.00

60.00000 0.000 0.00

207-00205

0045 *EROSION BALES (WEED FREE) 9.000 9.000

EACH 0.000 0.00

16.75000 9.000 150.75

208-00011
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PCN: 13066-BID ESTIMATE RUN 06/07/2004

PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *STORM DRAIN INLET PROTECTION 17.000 17.000

EACH 0.000 0.00

83.75000 17.000 1,423.75

208-00050

0055 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

726.00000 1.000 726.00

208-00100

0060 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00200

0065 *MODIFY INLET 1.000 1.000

EACH 0.000 0.00

558.50000 1.000 558.50

210-04020

0070 *SOD 0.000 0.000

SF 0.000 0.00

0.95000 0.000 0.00

212-00050

0075 *LANDSCAPE MAINTENANCE 1.000 1.000

L S 0.000 0.00

5,026.30000 1.000 5,026.30

214-00000

0080 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 25.000 25.000

EACH 0.000 0.00

30.15000 25.000 753.75

214-00310

0085 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 30.000 30.000

EACH 0.000 0.00

43.55000 30.000 1,306.50

214-00350

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 498.670 498.670

TON 0.000 0.00

95.00000 498.670 47,373.65

403-00720

0091 HBP (PATCHING) (ASPH) SMA REPAIRS ON VAZQUES BLVD. 1,624.110 1,624.110

TON 0.000 0.00

66.45000 1,624.110 107,922.11

403-00720

0095 *STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 19,785.810 19,785.810

TON 0.000 0.00

42.50000 19,785.810 840,896.93

403-09126
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PCN: 13066-BID ESTIMATE RUN 06/07/2004

PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 34,117.430 34,117.430

TON 0.000 0.00

39.75000 34,117.430 1,356,167.84

403-33871

0101 HBP (GR S) (100) (PG 64-22) ASPHLAT FOR SHOULDER 
PAVING ON I70

31,151.000 31,151.000

SY 0.000 0.00

5.83000 31,151.000 181,610.33

403-33842

0105 *HOT POURED JOINT AND CRACK SEALANT 28.305 28.305

TON 0.000 0.00

1,850.00000 28.305 52,364.25

408-01000

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 15,931.000 15,931.000

GAL 0.000 0.00

0.60000 15,931.000 9,558.60

411-10255

0115 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 353.500 353.500

SY 0.000 0.00

94.95000 353.500 33,564.82

412-00805

0120 GEOTEXTILE (PAVING) 8,564.000 8,564.000

SY 0.000 0.00

0.50000 8,564.000 4,282.00

420-00500

0125 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000

LF 0.000 0.00

111.70000 8.000 893.60

603-01185

0130 *VANE GRATE INLET (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,584.80000 1.000 5,584.80

604-25005

0135 *6 INCH PERFORATED PIPE UNDERDRAIN 285.000 285.000

LF 0.000 0.00

13.40000 285.000 3,819.00

605-00060

0140 FENCE (PLASTIC) 105.000 105.000

LF 0.000 0.00

10.00000 105.000 1,050.00

607-11525

0145 *GUTTER TYPE 2 (4 FOOT) 23.000 23.000

LF 0.000 0.00

55.85000 23.000 1,284.55

609-24004
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PCN: 13066-BID ESTIMATE RUN 06/07/2004

PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0146 ADDED ITEM (LUMP SUM)/ COMPENSATION FOR ADDITIONAL 
PULL BOXES AND 2" CONDUITS

1.000 1.000

L S 0.000 0.00

4,302.50000 1.000 4,302.50

900-00014

0150 *LOOP DETECTOR WIRE 11,000.000 11,000.000

LF 0.000 0.00

2.25000 11,000.000 24,750.00

614-72875

0155 *CONSTRUCTION SURVEYING 1.000 0.850

L S 0.150 750.00

5,000.00000 1.000 5,000.00

625-00000

0156 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING 39.000 39.000

HOUR 0.000 0.00

100.00000 39.000 3,900.00

625-00001

0160 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

81,665.00000 1.000 81,665.00

626-00000

0161 MOBILIZATION ADDITIONAL MOBILIZATION COSTS FOR THE 
MILLING COMPANY.

1.000 1.000

L S 0.000 0.00

16,373.83000 1.000 16,373.83

626-00000

0165 *THERMOPLASTIC PAVEMENT MARKING 43,904.000 43,904.000

SF 0.000 0.00

1.70000 43,904.000 74,636.80

627-00002

0170 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,680.000 1,680.000

GAL 0.000 0.00

29.60000 1,680.000 49,728.00

627-00012

0175 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 7,149.000 7,149.000

SF 0.000 0.00

10.05000 7,149.000 71,847.45

627-01000

0180 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000 0.000

SF 0.000 0.00

13.95000 0.000 0.00

627-30325

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,034.000 1,034.000

SF 0.000 0.00

8.95000 1,034.000 9,254.30

627-30330
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PCN: 13066-BID ESTIMATE RUN 06/07/2004

PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *FLAGGING 4,977.500 4,977.500

HOUR 0.000 0.00

20.00000 4,977.500 99,550.00

630-00000

0195 *UNIFORMED TRAFFIC CONTROL 911.500 911.500

HOUR 0.000 0.00

55.85000 911.500 50,907.28

630-00003

0200 *TRAFFIC CONTROL VEHICLE 1.000 0.900

EACH 0.100 1,116.96

11,169.60000 1.000 11,169.60

630-00004

0205 *TRAFFIC CONTROL INSPECTION 104.000 104.000

DAY 0.000 0.00

250.00000 104.000 26,000.00

630-00007

0210 *TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.900

EACH 0.100 1,116.96

11,169.60000 1.000 11,169.60

630-00009

0215 *TRAFFIC CONTROL MANAGEMENT 149.000 149.000

DAY 0.000 0.00

500.00000 149.000 74,500.00

630-00012

0220 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.400 1,787.14

4,467.85000 4.000 17,871.40

630-80001

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400

EACH 0.600 67.02

111.70000 6.000 670.20

630-80341

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 81.000

EACH 9.000 1,507.95

167.55000 90.000 15,079.50

630-80342

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

223.40000 0.000 0.00

630-80343

0240 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 126.000

SF 14.000 249.90

17.85000 140.000 2,499.00

630-80344
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PCN: 13066-BID ESTIMATE RUN 06/07/2004

PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.300 3,015.80

10,052.65000 3.000 30,157.95

630-80355

0246 PORT MESG PANEL USE OF ADDITOINAL VARIABLE MESSAGE 
BOARDS DURING BRIDGE WORK

56.000 56.000

DAY 0.000 0.00

182.50000 56.000 10,220.00

630-80359

0250 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 4.500

EACH 0.500 1,116.95

2,233.90000 5.000 11,169.50

630-80358

0255 *DRUM CHANNELIZING DEVICE 35.000 31.500

EACH 3.500 254.10

72.60000 35.000 2,541.00

630-80360

0260 *CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF 0.000 0.00

11.15000 0.000 0.00

630-80370

0265 *TRAFFIC CONE 500.000 450.000

EACH 50.000 725.00

14.50000 500.000 7,250.00

630-80380

0270 *MOBILE PAVEMENT MARKING ZONE 2.000 2.000

DAY 0.000 0.00

7,500.00000 2.000 15,000.00

630-80520

0275 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

4,467.85000 0.000 0.00

630-85010

0280 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.100 1,116.96

11,169.60000 1.000 11,169.60

630-85040

0285 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0290 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010



CONTID: C13066 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13066-BID ESTIMATE RUN 06/07/2004

PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 F/A ASPHALT PAVEMENT INCENTIVE 79,993.650 79,993.650

F A 0.000 0.00

1.00000 79,993.650 79,993.65

700-70012

0300 F/A ON-THE-JOB TRAINEE 597.600 597.600

EACH 0.000 0.00

1.00000 597.600 597.60

700-70020

0305 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0310 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 16,772.010 16,772.010

F A 0.000 0.00

1.00000 16,772.010 16,772.01

700-70025

0315 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0320 F/A SPRINKLERS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70320

0325 F/A EROSION CONTROL 2,000.000 2,000.000

F A 0.000 0.00

1.00000 2,000.000 2,000.00

700-70380

0330 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

0351 EPOXY EPOXY PAINT REPLACING REGULAR PAINT FOR WINTER 484.000 484.000

GAL 0.000 0.00

55.00000 484.000 26,620.00

519-00100

0411 FIELD OFFICE (CL 2) MCR LINE ITEMS 3 AND 4. 1.000 1.000

EACH 0.000 0.00

6,323.00000 1.000 6,323.00

620-00002

0421 CONC CL D (MISC) PRICE ADJUSTMENT FOR NEW CEMENT 59.690 59.690

CY 0.000 0.00

485.41000 59.690 28,974.12

601-03020
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PCN: 13066-BID ESTIMATE RUN 06/07/2004

PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0422 ADDED ITEM (LUMP SUM)/ EMERGENCY POT HOLE PATCHING ON 
I70 WESTBOUND

1.000 1.000

L S 0.000 0.00

3,400.00000 1.000 3,400.00

900-00014

0423 FRENCH DRAIN FRENCH DRAIN UNDERNEATH PECOS BRIDGE 300.000 300.000

LF 0.000 0.00

45.28000 300.000 13,584.00

605-82200

0424 CLEARING 1.000 1.000

L S 0.000 0.00

39,318.57000 1.000 39,318.57

201-00002

CAT 0200 $12,824.74 4,069,535.48CURRENT AMT 4,069,715.48 $$

CAT NO0300 E-16-EY 

0335 *SANDBLASTING 5,040.000 5,040.000

SF 0.000 0.00

1.95000 5,040.000 9,828.00

202-05150

0340 *SAWING AND SEALING BRIDGE JOINT 0.000 0.000

LF 0.000 0.00

17.80000 0.000 0.00

518-03000

0345 *CONCRETE (PATCHING) 13.290 13.290

CY 0.000 0.00

2,010.55000 13.290 26,720.21

601-06100

CAT 0300 $0.00 36,548.21CURRENT AMT 36,548.21 $$

CAT NO0301 E-16-FW 

0350 *REMOVAL OF SLOPE AND DITCH PAVING 42.000 42.000

SY 0.000 0.00

27.90000 42.000 1,171.80

202-00026

0355 *STRUCTURE BACKFILL (CLASS 1) 9.000 9.000

CY 0.000 0.00

27.90000 9.000 251.10

206-00100

0360 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 8.160 8.160

CY 0.000 0.00

446.80000 8.160 3,645.89

507-00100

CAT 0301 $0.00 5,068.79CURRENT AMT 5,068.79 $$
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PCN: 13066-BID ESTIMATE RUN 06/07/2004

PROJECT: IM 0703-268 ESTIMATE NO: 0012 10:40:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 E-16-FZ 

0365 *SANDBLASTING 13,640.000 13,640.000

SF 0.000 0.00

1.95000 13,640.000 26,598.00

202-05150

0370 *SAWING AND SEALING BRIDGE JOINT 349.000 349.000

LF 0.000 0.00

17.80000 349.000 6,212.20

518-03000

0375 *CONCRETE (PATCHING) 36.570 36.570

CY 0.000 0.00

2,010.55000 36.570 73,525.81

601-06100

CAT 0302 $0.00 106,336.01CURRENT AMT 106,336.01 $$

CAT NO0303 E-16-DI 

0380 *SAWING AND SEALING BRIDGE JOINT 220.000 220.000

LF 0.000 0.00

17.80000 220.000 3,916.00

518-03000

0385 *CONCRETE (PATCHING) 0.000 0.000

CY 0.000 0.00

2,010.55000 0.000 0.00

601-06100

CAT 0303 $0.00 3,916.00CURRENT AMT 3,916.00 $$

CAT NO0304 E-16-DY 

0390 *SAWING AND SEALING BRIDGE JOINT 204.000 204.000

LF 0.000 0.00

17.80000 204.000 3,631.20

518-03000

0395 *CONCRETE (PATCHING) 22.430 22.430

CY 0.000 0.00

2,010.55000 22.430 45,096.64

601-06100

CAT 0304 $0.00 48,727.84CURRENT AMT 48,727.84 $$

CAT NO0305 E-16-DN 

0400 *SAWING AND SEALING BRIDGE JOINT 204.000 204.000

LF 0.000 0.00

17.80000 204.000 3,631.20

518-03000

0405 *CONCRETE (PATCHING) 11.600 11.600

CY 0.000 0.00

2,010.55000 11.600 23,322.38

601-06100

CAT 0305 $0.00 26,953.58CURRENT AMT 26,953.58 $$
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 *FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,000.00000 1.000 32,000.00

620-00002

0415 *FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,000.00000 1.000 32,000.00

620-00012

0420 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00020

CAT 0400 $0.00 74,000.00CURRENT AMT 74,000.00 $$

PROJECT TOTAL 12,824.74 $ 4,371,085.91CURRENT AMT 4,371,265.91 $$


